

Construction Draw Request

May 3, 2020

Draw Request #2

Grantee's Name: *Self-Helper*
Group #: 15
Borrowers Name: *Builder Person*
Property Address: *711 Sunshine Lane (site#2)*
Loan No: *123456*

Invoice #	Payable To	Description	Amount
10001	Company Name	foundation	16161.66
ABCR	Holm Const	excavation	2430.00
2	Holbrook Const	framing materials	1489.32
receipt	Home Depot	wallplate/electric material	9.61
TOTAL			\$ 20,090.59

Total Construction Loan:	\$ 272,556.00	Amount of Draw Request	\$ 20,090.59
Total Draws to Date:	\$ 152,730.59	Fund Balance	\$ 119,825.41

Borrower Signature/Date

Grantee Signature/Date

By signing this document, I agree to the draw amount as shown above and release funds to the Custodial Account held by Self-Helper Grantee for payments as required in construction of my home through the Mutual Self-Help Housing Program. I am also aware of the budget and the actual costs of all construction expenses to date.

Construction Draw Request

May 3, 2020

Draw Request #2

Grantee's Name: *Self-Helper*
Group #: *15*
Borrowers Name: *Builder Person*
Property Address: *711 Sunshine Lane (site#2)*
Loan No: *123456*

Construction Narrative:

The financing & permits have been covered - job site preparation is well under way; this draw (draw #2) reconciles the initial closing draw and is covering only actual invoices related to excavation and foundation work, along with misc. supply receipt & invoice for framing materials

Delays in material shipments continue to cause delay in construction, though we are not too far behind.