





	Appliances	\$ 2,600.00				\$ 2,426.55						\$ 2,426.55
		\$ 2,600.00	\$ -	\$ -	\$ -	\$ 2,426.55	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 2,426.55
<b>790</b>	<b>Interior Finish</b>											
791	Interior Doors & Trim	\$ 3,300.00					\$ 3,519.74	\$ 405.11	\$ 1.71			\$ 3,926.56
792	Cabinets	\$ 6,000.00						\$ 8,750.00	\$ 67.31			\$ 8,817.31
793	Flooring & Countertops	\$ 6,800.00					\$ 1,625.97	\$ 1,753.56	\$ 27.69			\$ 3,407.22
794	Hardware & Lighting	\$ 700.00						\$ 387.04				\$ 387.04
795	Misc Cabinet Materials											\$ -
		\$ 16,800.00	\$ -	\$ -	\$ -	\$ -	\$ 5,145.71	\$ 11,295.71	\$ 96.71	\$ -	\$ -	\$ 16,538.13
<b>800</b>	<b>Landscaping</b>											
811	Plants & Supplies	\$ 1,200.00										\$ -
812	Hydroseed Application	\$ 400.00						\$ 350.00		\$ 469.25		\$ 819.25
		\$ 1,600.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 350.00	\$ -	\$ 469.25	\$ -	\$ 819.25
<b>900</b>	<b>Contingency</b>											
900	Contingency Other											\$ -
910	Contingency building materials	\$ 6,500.00									\$ 5,860.35	\$ 5,860.35
911	Additional Jobsite Labor				\$ 92.30			\$ 600.94				\$ 693.24
912	Misc. Trim Labor											\$ -
	VIDA savings											\$ -
913	Approved-only Fencing											\$ -
		\$ 6,500.00	\$ -	\$ -	\$ 92.30	\$ -	\$ -	\$ 600.94	\$ -	\$ -	\$ 5,860.35	\$ 6,553.59
<b>TOTAL AMOUNT BUDGETED/ACTUAL</b>		<b>\$ 272,556.00</b>	<b>\$ 130,477.87</b>	<b>\$ 20,090.59</b>	<b>\$ 38,380.04</b>	<b>\$ 37,614.87</b>	<b>\$ 19,807.16</b>	<b>\$ 16,069.45</b>	<b>\$ 3,559.77</b>	<b>\$ 695.90</b>	<b>\$ 5,860.35</b>	<b>\$ 272,556.00</b>

**LOAN AMOUNT \$272,556**

**DRAW REQUEST RECONCILIATION**

**Builder Person**  
**711 Sunshine Lane (site #2)**

	1st Draw 1/1/19-3/31/20	2nd Draw 4/1/20-5/12/20	3rd Draw 5/13/20-8/31/20	4th Draw 9/1/20-12/31/20	5th Draw 1/1/21-3/31/21	6th Draw 4/1/21-6/30/21	7th Draw 7/1/21 - 8/31/21	8th Draw 9/1/21-9/30/21	Contingency 10/1/21-10/31/21	Total
<b>Draws</b>	\$ 132,640.00	\$ 20,090.59	\$ 32,927.54	\$ 31,965.75	\$ 22,540.00	\$ 23,698.30	\$ -	\$ 8,693.82	\$ -	\$ 272,556.00
<b>Actual Expenses</b>	\$ 130,477.87	\$ 20,090.59	\$ 38,380.04	\$ 37,614.87	\$ 19,807.16	\$ 16,069.45	\$ 3,559.77	\$ 695.90	\$ 5,860.35	\$ 272,556.00
<b>Over/Under</b>	\$ 2,162.13	\$ 2,162.13	\$ (3,290.37)	\$ (8,939.49)	\$ (6,206.65)	\$ 1,422.20	\$ (2,137.57)	\$ 5,860.35	\$ -	\$ -

	1st Draw 1/1/19-3/31/20	2nd Draw 4/1/20-5/12/20	3rd Draw 5/13/20-8/31/20	4th Draw 9/1/20-12/31/20	5th Draw 1/1/21-3/31/21	6th Draw 4/1/21-6/30/21	7th Draw 7/1/21-8/31/21	8th Draw 9/1/21-9/30/21	Contingency 10/1/21-10/31/21
<b>ORIGINAL LOAN BALANCE</b>	\$ 272,556.00	\$ 139,916.00	\$ 119,825.41	\$ 86,897.87	\$ 54,932.12	\$ 32,392.12	\$ 8,693.82	\$ 8,693.82	\$ (0.00)
<b>TOTAL DRAWS</b>	\$ 132,640.00	\$ 20,090.59	\$ 32,927.54	\$ 31,965.75	\$ 22,540.00	\$ 23,698.30	\$ -	\$ 8,693.82	\$ -
<b>LOAN BALANCE REMAINING</b>	\$ 139,916.00	\$ 119,825.41	\$ 86,897.87	\$ 54,932.12	\$ 32,392.12	\$ 8,693.82	\$ 8,693.82	\$ (0.00)	\$ (0.00)